Pet Shop Management Testing	t		
MY TASKS	START DATE	DUE DATE	% COMPLETE NOTES
Test Plan	25/11/2022	27/11/2022	100% Completed
Develop Function Source Code	28/011/2022	3/12/2022	100% Completed
Generate Test Cases	4/12/2022	9/12/2022	100% Completed
Review Test Cases	9/12/2022	10/12/2022	100% Completed
Unit Testing	11/12/2022	12/12/2022	100% Completed
Integration Testing	11/12/2022	16/12/2022	100% Completed
Performance Testing	17/12/2022	19/12/2022	100% Completed
Testing Results	16/12/2022	25/12/2022	75% In Progress
Reports	16/12/2022	25/12/2022	75% In Progress